

FD-163B

STAT

62222/C-379

August 14, 1959

STAT

Subject: Task Order No. 2

Dear

Enclosed are two copies of Progress Report No. 10 which summarizes the action taken on the subject Task Order during the period 21 July 1959 to 17 August 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 July 1959, and a copy of the current Project Schedule.

Very truly yours,

STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 10 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 2, 1 pg) 1 copy
- (C) Project Schedule (Task 2, 2 pgs) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

C-379, TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 10

CONTRACT ACTION:

1. This report covers the period 21 July 1959 to 17 August 1959. The accompanying fiscal report covers the period through 31 July 1959, and the schedule is for ten weeks' delivery time instead of the originally quoted time of fourteen weeks.

2. Approval of the proposed design for the tapered rollers and cable brakes was obtained from the customer on 12 August 1959. This approval authorizes the final go-ahead for the design and fabrication of a lightweight conveyor.

3. In order to advance the delivery date to the customer it was agreed to eliminate the brakes in the straight sections of commercial roller conveyors.

ACTION REQUIRED:

1. Proceed with final drawings, procurement and manufacturing.

2. Forward to the customer as soon as convenient an estimated cost for fiberglass rollers with a continuous wire rope brake to replace the standard aluminum conveyor sections.

STAT

CONTRACT TITLE: AIRCRAFT DOORS

PROJECT FISCAL REPORT

Contract No.	0-370
Work Order No.	STAT

Project Manager

Date: 7-31-59

Account	Open	Committed	Estimated	Estimated
Number	Purchase	Costs	Cost To	Costs At
Acc. Name	Commitments	To Date	Complete	Completion
Structures 9111.11		1170		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		85		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		15360		
Engr.Services 9111.61		50		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		4870		
Eng.Labor 9111		21535		
Mechanical 9112.11		28193		
Electronic 9112.21				
Inspection 9112.31		1223		
Mfg. Labor 9112		29566		
Total Labor 911		51101		

Structures 9111.11		47513		
E.M.Sys.Design 9111.21				
E.M.Mech.Design 9111.22				
Electronics Sys 9111.31		3171		
Electron.Mech. 9111.32				
Nuclear Energy 9111.41				
Ordnance 9111.51		589704		
Engr.Services 9111.61		1550		
Aerodynamics 9111.71				
Tool Engr. 9111.81				
Proj.Supv. 9111.91		269975		
Eng.Labor 9111		911913	3570 00	1268918
Mechanical 9112.11		884128		
Electronics 9112.21				
Inspection 9112.31		85608		
Mfg.Labor 9112		719736	4255 00	1145236
Total Labor 911		1631649	7825 00	2414149
M&PP 9123		382419	1764 00	558919
Sub.Contract 9124		25142	250 00	50142
OIC 9125		22705		22705
Tot.Direct 911&912		2061975	9839 00	3025015
Eng. O/H 9136		228530	2856 00	1015130
Mfg. O/H 9137		1253628	5106 00	1374283
G&A O/H 9138		838615	2136 12	652227
To 91		4299328	1998712	6087955

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST	EP. 3006.01	17,334.48	1213.44
CONTRACT CHANGES INCLUDED IN SELLING PRICE	" 03	4,726.76	
SCHEDULE COMPLETION DATE	" 03A	12,736.76	889.89
	" 07	5,942.72	415.00
	" 03A	26,622.00	1513.00
SELLING PRICE	CPFF 40,787.00	2,518.00	62,415.00
STAT		4,931.00	66,446.00

MASTER PROJECT SCHEDULE

PAGE 1 of 2

WORK ORDER NO. C-379, TASK II		SHORT TITLE CONVEYOR, PH. III	PROJECT NO.	PLANNER	STAT
DATE ISSUED 8-19-59		DATE REVISED			
ITEM NO.	ITEM	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100			
101	TITLE TRANSITION SECT DRAWING NO.				
	DESIGN & CHK.				
	RELEASE				
	MAT'L. PRG.				
	TRAINING				
	MEG. & INSP.				
102	TITLE EXIT AREA DRAWING NO.				
	DESIGN & CHK.				
	RELEASE				
	MAT'L. PRG.				
	MEG. & INSP.				
103	TITLE TRAPDOOR PANELS DRAWING NO.				
	DESIGN & CHK.				
	RELEASE				
	MAT'L. PRG.				
	TRAINING				
	MEG.				
	SILICONE AND				
	CREATING FORM				
	LABORATING & ASSEMB.				
104	TITLE DOOR-5 STY. INT. DRAWING NO.				
	DESIGN & CHK.				
	RELEASE				
	MAT'L. PRG.				
	MEG. & INSP.				
105	TITLE GUARDS-DOOR DRAWING NO.				
	DESIGN & CHK.				
	RELEASE				
	PRG.				
	MEG. & INSP.				

STAT

WORK ORDER NO.		SHORT TITLE		PROJECT MOR.		PAGE 60
C-979, PH. III		CONVEYOR, PH. III				STAT
DATE ISSUED		DATE REVISED				
ITEM NO.	ITEM	TITLE	DRAWING NO.			
106	STATE LINE GUARD	DESIGN & CHG. RELEASE TOOLING MFG.				
107	GUIDE RAILS	DESIGN & CHG. RELEASE MATERIAL PROC. MFG.				
108	MISC. & ASSEM.	DESIGN & CHG. RELEASE MATERIAL PROC. MFG. DELIVERY				
109	CUST. ACCEPT.					
TITLE		DRAWING NO.				
NOTE:-						
ENG. CHARGES		379.19				
MFG. "		379.20				
TOOLING "		379.94				

STAT

CONTRACT TITLE: AIRCRAFT DOORS

PROJECT FISCAL REPORT

Contract No. C-379Project Manager Date: 7-31-59Work Order No. STAT

Acc. # Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion	
Structures	9111.11		423 0			H
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22		75			
Electronics Sys	9111.31		135			
Electron.Mech.	9111.32					O
Nuclear Energy	9111.41					
Ordinance	9111.51		52367			
Engr.Services	9111.61		214			
Aerodynamics	9111.71		380			U
Tool Engr.	9111.81		80			
Proj.Supv.	9111.91		13110			
Eng.Labor	9111		70591			
Mechanical	9112.11		77465			R
Electronic	9112.21					
Inspection	9112.31		4403			
Mfg. Labor	9112		81868			
Total Labor	911		152459			S

Structures	9111.11		163878			D
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22		1941			
Electronics Sys	9111.31		5291			
Electron.Mech.	9111.32					O
Nuclear Energy	9111.41					
Ordinance	9111.51		1890484			
Engr.Services	9111.61		7072			
Aerodynamics	9111.71		14239			L
Tool Engr.	9111.81		3448			
Proj.Supv.	9111.91		719301			
Eng.Labor	9111		2805654	743445	3549099	
Mechanical	9112.11		1947745			L
Electronics	9112.21					
Inspection	9112.31		115958			
Mfg.Labor	9112		2063703	2391000	4454703	
Total Labor	911		4869357	3134445	8003802	A
M&PP	9123	73600	892848	1229674	2122528	
Sub.Contract	9124		113876	25000	130876	
ODC	9125	2500	281673	142671	424244	
Tot.Direct	911&912	76100	6157254	4531790	10689544	R
Eng. O/H	9136		2233343	594756	2828099	
Mfg. O/H	9137		2472500	2869200	5841700	
G&A O/H	9138	9132	1307322	959500	2266822	
Tot	91	85232	12170919	8955266	21126164	S

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE See Tables I & IISCHEDULE COMPLETION DATE 1 Jan. 1960SELLING PRICE CPFF 197,910.9941,191.68289,142.67

STAT

219,541.0012,142.68222,254.67 C-379